POLYCHROME AREA IMPROVEMENTS
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Broet N Construction Activities and Upcoming Work
AK NPS DENA 10(49)

The contractor worked on developing their staging area at Bear Cave (approx.
MP 44.8), and removed the stockpile of material that was staged at the
Ghiglione Bridge pullout.

FHWA Contact:

David Harvey Survey work at the slide site will begin the end of this week and continue in

E: Jesse.Harvey@dot.gov support of the contractor during this phase of the work. Earthwork on the east

P: 360-833-3338 side of the slide will begin Tuesday, August 1, with work to remove the “knob”
on the south side of the road at the edge of the slide.

Project Partner: Traffic Delays

National Park Service (NPS) There are no traffic delays expected. The Denali Park Road is closed to the

public beginning at mile post 43, the East Fork Toklat River Bridge.

Contractor:
it Comdins o O, In the next few days, you may notice some new temporary signage before and
Anchorage, AK after the entrance to the MP 5 pit, warning of trucks entering the roadway.

Notice to Proceed:
1/4/2023
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